FitBuddy — Phase 4: Project Planning

Milestones, activities, responsibilities, deliverables and schedule

Purpose

• Prepared from the supplied FitBuddy project document. This document is a submission-ready phase artifact/template; it does not claim that implementation, testing, screenshots, or deployment have been completed unless you add evidence from your actual project.

Planning Approach

The supplied project document divides implementation into five technical milestones. For the college's eight GitHub submission phases, those milestones can be mapped into development, testing, documentation and demonstration work.

Milestone Mapping

• Milestone 1 — Model selection and architecture: research Gemini, define architecture, set up development environment.

• Milestone 2 — Core functionality: workout generation, nutrition tip generation, feedback update, storage, and FastAPI input processing.

• Milestone 3 — routes.py development: connect frontend, AI functions, and database through route handlers.

• Milestone 4 — Frontend development: build HTML/CSS/Jinja2 pages and dynamic rendering.

• Milestone 5 — Deployment: prepare local environment and verify local deployment.

Suggested Team Work Allocation

• Member 1: AI/model integration and prompt-related modules.

• Member 2: FastAPI routes and request/input handling.

• Member 3: Database/SQLAlchemy and data persistence.

• Member 4: Frontend HTML/CSS/Jinja2 and responsive interface.

• Member 5 / Team Lead: integration, testing coordination, GitHub organization, documentation and demonstration coordination.

GitHub Phase Structure

01_Brainstorming_Ideation / 02_Requirement_Analysis / 03_Project_Design / 04_Project_Planning / 05_Project_Development / 06_Project_Testing / 07_Project_Documentation / 08_Project_Demonstration. Keep application source code under the development phase or a clearly named project source folder, while retaining phase artifacts in their corresponding folders.

Definition of Done

• Code for the assigned feature exists and is integrated.

• Feature is tested locally.

• Relevant screenshots/evidence are captured.

- Documentation is updated.
- Changes are committed with a meaningful message.
- Team lead verifies the phase before submission.